
•	Silent phase fundraising begins.

•	Architectural firms selected.

•	 Legislature approves $97 million 	
for UW Oshkosh building projects 	
in capital budget.

•	Architects begin to develop 	
program and design concept.

•	Energy goals tested and construction 
cost estimates developed.

•	Floor layouts and building 	
design fine-tuned.

•	Public launch of building 	
campaign Sept. 16.

•	 35-percent architectural design 	
report submitted. 

•	Board of Regents and state of 
Wisconsin building commission 	
approve design report.

•	Architects complete 	
100-percent design and 	
construction documents.

•	Construction complete.

•	Anticipated August 	
move-in date.

•	Grand-opening celebration!

•	Project released for bids 	
and contractor selected.

•	Facilities management relocation.

•	 Site preparation.

•	Groundbreaking. 

•	Construction begins.

pride. purpose. promise.

Gift commitments as 
of June 30, 2007 — 	
$2.6 million

GOAL: Cumulative 	
gift commitments 	
as of June 30, 2009 — 
$5.2 million

GOAL: Cumulative 
gift commitments 	
as of June 30, 2010 
— $6.7 million

•	Construction continues.

GOAL: Cumulative 	
gift commitments 	
as of June 30, 2012 — 
$8.6 million

	Cumulative gift 	
commitments 	
as of June 30, 2008 — 	
	$3.7 million
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GOAL: Cumulative 	
gift commitments 	
as of June 30, 2011 — 	
$7.7 million

July 2007–June 2008 July 2008–June 2009 July 2009–June 2010 July 2010–June 2011 July 2011–June 2012July 2006–June 2007
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